

Initial Project Planning Template

Date	30 July 2026
Team ID	Shrishti Jaiswal
Project Name	Global AI in Education Analysis using Tableau
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a user, I want to collect global AI in Education data from reliable sources.	2	High	1	16 July 2026	20 Jul 2026
Sprint-1	Data Preprocessing	USN-2	As a user, I want to clean and prepare the dataset for accurate analysis.	2	High	1	16 July 2026	20 Jul 2026
Sprint-2	Visualization	USN-3	As a user, I want to create KPI cards and interactive visualizations in Tableau.	3	High	1	21 Jul 2026	25 Jul 2026
Sprint-2	Dashboard	USN-4	As a user, I want to build dashboards and a story to present AI education insights.	3	Medium	1	21 Jul 2026	25 Jul 2026
Sprint-3	Reporting	USN-5	As a user, I want to publish the Tableau workbook and prepare the final project report.	2	High	1	26 Jul 2026	30 Jul 2026